
Meeting Notes

Discussion

Meeting Date:
Location:

Purpose:

Attendees:

of Milestones Related to Waste Management Area C Closure, SST
Closure Plan content, and Permit modifications

November 21, 2013
Ecology Building

Discuss HFFACO milestones M-045-61, -62 and -82 to better
define the relationships among these milestones and the content of
the deliverables.

Jeff Lyon (Ecology), Jared Mathey (Ecology), Maria Skorska
(Ecology), Mike Barnes (Ecology), Joni Grindstaff (ORP), Lori
Huffman (ORP), Mary Burandt (ORP), Doug Hildebrand (ORP),
Tony Miskho (WRPS), Jeff Luke (WRPS), Dan Parker (WRPS),
Cindy Tabor (WRPS), Susan Eberlein (WRPS)

Background:
Hanford Federal Facilities Agreement and Consent Order (HFFACO) milestones M-045-
61, M-045-62 and M-045-82 (copied below) have been listed as "to be missed" at the
recent monthly project managers meetings. These milestones have been affected by
budget constraints and delays in related activities. Today's meeting continues the
process of defining what each deliverable under these milestones should comprise, and
when these deliverables can be developed, to support progress on closure of Waste
Management Area (WMA) C.

Submit to Ecology for review and approval as an
Agreement primary document, a Phase 2 RCRA Facility
Investigation/Corrective Measures Study Report for WMA
C.

Submit to Ecology for review and approval as an
Agreement primary document a Phase 2 Corrective
Measures Implementation Work Plan for WMA C.
Submit complete permit modification requests for Tiers 1,
2, & 3 (see Appendix 1) of the SST System, to support
final closure requirements for WMA C.

112/31/2014

06/30/2015

09/30/2015

Appendix I of the HFFACO indicates that the Tier 1 closure plan addresses the Single
Shell Tank (SST) system, a Tier 2 closure plan addresses each WMA, and a Tier 3
closure activity plan addresses each individual component or group of components (e.g.
100 series tanks, vaults, pipelines).
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Topics discussed:

The topics discussed are summarized below. No specific decisions were made. One
action was assigned to develop additional information for future discussion.

" Mike Barnes (Ecology) reminded the group that any retrieval actions needed for the
waste in tank C-301 and the CR-vault tanks might be performed more efficiently if it
is done while the other waste retrieval infrastructure is in place.

" Susan Eberlein (WRPS) summarized the logic/schedule ideas that came out of the
previous meeting:

o A "Clean Closure Document" is needed to demonstrate that clean closure is
impracticable. This document can be produced after the Tank Closure and
Waste Management (TC&WM) Environmental Impact Statement (EIS)
Record of Decision (ROD).

o A Tier 1 (Framework) Closure Plan to address the SST will be provided after
the Clean Closure Document. The Tier 1 closure plan can be relatively high
level, and will provide a road-map to the subsequent plans.

o A Tier 2 Closure Plan for WMA C and a Corrective Measures Study (CMS) for
WMA C need to be generated in an integrated manner. Soil remediation
actions should be recommended with an understanding of what equipment is
left in place, and some equipment actions will be affected by planned soil
actions. Thus the Tier 2 closure plan and the CMS will probably be
developed at the same time.

o The Tier 3 component closure activity plans and the Corrective Measures
Implementation Plan (CMIP) can be developed after the Tier 2 closure plan
and CMS.

" Discussion led to the following ideas:

o The Tier 2 closure plan and CMS will capture WHAT is to be done, while the
Tier 3 plans and CMIP will describe HOW it will be done.

o The plan for the groundwater operable unit is also needed at the same time
as the Tier 2 closure plan and CMS.

o Section 2.2 of HFFACO Appendix I appears to allow the option to address the
remedial actions for pipelines in the CMS/CMIP rather than in a separate Tier
3 closure activity plan, if the action for pipelines and soil are closely coupled.

o Documents used to meet closure plan requirements will have to be
incorporated into the permit by some mechanism. It was not clear how the
CMIP would be incorporated into the permit. A decision on that process is
needed.

o There is not currently enough information to develop schedules for submittals
of all the Tier 3 closure activity plans. For example, the schedule for retrieval
of waste from C-301 and CR-vault has not been finalized because the method
for retrieval has not been determined. Until more is known about the post-
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retrieval configuration for C-301 and CR-vault, the schedule for submittal of
the Tier 3 closure activity plan(s) cannot be finalized.

* Maria Skorska noted that usually a CMS identifies the potential alternatives for soil
and structures. Without any HFFACO guidance to the contrary, this would include:

a. SSTs, tank C-301, CR-vault, pipelines and all other auxiliary equipment and
structures,

b. contaminated vadose zone, and
c. contaminated groundwater.

" Since the HFFACCO specifically identifies the Tier 2 and Tier 3 closure plans for
structures, rather than the CMS, the appropriate plans need to be referenced in the
CMS.

" Some documents already exist that could be referenced in the CMS, for example,
the pipeline feasibility study developed under milestone M-045-80.

* According to HFFACO Appendix I, the combination of Tier 1, 2 and 3 closure plans
(plus CMS/CMIP) serve to meet closure plan documentation requirements for
components and soil.

* Mary Burandt asked whether the field work implementation would dictate how
specific closure actions needed to be grouped. Jared Mathey suggested that a
specific sequence or grouping of the Tier 3 closure activity plans may be required to
support effective field implementation.

* Options for Tier 3 closure activity plan submittal may include:
o Submit the Tier 2 closure plan that describes WHAT will be done for each

component, along with a compliance schedule for the submittal of the Tier 3
closure activity plans.

o Submit the Tier 2 closure plan that describes WHAT will be done for each
component, along with a HFFACO change package that establishes a
milestone for the submittal of the Tier 3 closure activity plans.

o Submit the Tier 2 closure plan and one of more of the Tier 3 closure activity
plans at the same time, along with a compliance schedule or milestone for the
remaining plans.

o Other options to be determined.
o The decision on what approaches will be acceptable probably needs to be

made by senior management.
* Jeff Lyon indicated his interest is seeing what documents can be developed within

the framework of the existing milestone dates. He also stated he wanted to see the
proposed sequence of submittals, and definition of dates to the extent possible. He
was not yet sure that the Tier 2 closure plan and CMS needed to be submitted at the
same time.

* There was additional discussion of the relationship between the plans and the
permit. There was discussion regarding the ability'to submit some of the needed
permit information individually, and having it incorporated into the permit, prior to
having complete information available.
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" Tony Miskho suggested that knowing the outcome of the discussions between
Ecology and EPA on what can be submitted under a permit "compliance schedule" is
important to finalizing how the permit modification(s) can be conducted..

" Jeff Lyon noted that the Impracticability Request (also called the "Clean Closure
Document") needs to address the permit requirements for a clean closure plan.

" Mary Burandt indicated that the intent had been to submit the Clean Closure
Document/Impracticability Request once the Record of Decision for the Tank
Closure and Waste Management EIS is issued. She expressed concern with the
suggestion that we could not submit partial information to modify the permit prior to
the time that complete information is available.

" Jared Mathey indicated that the Clean Closure Document/Impracticability Request
could be submitted as part of permit revision 8C.

* Jeff Lyon recommended that we craft the language that describes what will be in
each of the documents, and also identify any items that could delay development of
a specific document.

Actions:

" It was not clear how the CMIP would be incorporated into the permit. A decision
on that process is needed. Raise the issue to the appropriate management level.
(Mathey/Lyon will raise the issue within Ecology.)

* Determine what approaches will be acceptable for planning submittal of Tier 3
activity closure plans (compliance schedule or establishment of new HFFACO
milestones). (Mathey/Lyon will raise the issue within Ecology.)

" Develop a description of what will be included in each document, sequence of
submittals, and definition of dates (to the extent that they are known). Include
key assumptions and any items that could delay development of the document.
(ORP/WRPS - Hildebrand/Eberlein)

Concurrence:

J. . Grindstaff, RP Date J. J. Lyon, Ecology Date
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